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United States Environmental Protection Agency Ohio Environmental Protection Agency
Region V Southwest District Office

77 West Jackson Boulevard 401 East Fifth Street

Chicago, lllinois Dayton, Ohio

U.S.A. 60604 U.S.A. 45402

Mr. Steve Renninger

On-Scene Coordinator

United States Environmental Protection Agency
Region V

Emergency Response Branch

26 West Martin Luther King Drive

Cincinnati, Ohio

U.S.A. 45628

Progress Report: August 1 through 31, 2021
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger:

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107,
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as
amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U.S. EPA])
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and
9622 U.S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of
August 1 through 31, 2021.

The next Progress Report for the month of September 2021 will be submitted on or before October 10, 2021.

—) The Power of Commitment
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Significant Developments in this Reporting Period

RI/FS ASAOC Developments
Activities conducted in August 2021 are summarized below:

— On August 17, 2021, a meeting was conducted (including U.S. EPA, Ohio EPA and GHD representatives)
to discuss GHD’s proposed methodology for collecting fish tissue samples from the Quarry Pond.

— On August 18, 2021, U.S. EPA replied by email to GHD’s letter dated July 16, 2021, which describes the
proposed approach for preparation of the Explosive Gas Monitoring Plan (EGMP). Based on the agency
reply GHD has commenced preparation of the EGMP by collecting property information (e.g., utilities,
parcel ownership, zoning maps).

— On August 27, 2021, GHD provided a response to agency comments regarding the Risk Assessment

Assumptions Document (RAAD) for human health risk assessment including an updated copy of the
RAAD report.

—  Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village
Park Community property (Parcel 2943) continued in August. This includes discussions between legal
counsel for the Respondents, the U.S. EPA ORC attorney, and property owner representatives.

—  GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization
Technical Memorandum.

Removal Action ASAOC Developments

Activities conducted in August 2021 are summarized below:

— On August 12, GHD completed quarterly inspection of the sub-slab depressurization system (SSDS) at
Building 24.

— On August 17, 2021, GHD completed quarterly inspection of the SSDS at Building 17.

— On August 24, 2021, GHD made repairs to the SSDS at Building 17. This included replacement of the
shroud (protective casing) for one blower unit.

—  GHD received laboratory analytical results for the annual proficiency sampling conducted in July 2021 (at
Buildings 8, 9, 12, 14, and 15) and conducted data validation.

Summaries of all Anticipated Problems and Planned Resolutions

As stated above the owner representatives for the Village Park Community have not agreed to provide access
for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will
continue to work with U.S. EPA to discuss alternative arrangements for seeking access approval.

No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal,
state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be
reviewed and followed before any field work or in-person meetings are conducted. We will keep U.S. EPA
informed of any potential issues as the COVID-19 pandemic continues to develop and change.
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Projected Work for the Next Reporting Period

—  GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan.
The planned activities include:

e  Continue preparations for Quarry Pond fish tissue sampling including QAPP update and revisions to
proposed procedures as discussed on August 17, 2021.

e  Continue discussions with U.S. EPA ORC attorney and Village Park Community property owner
representatives for proposed soil gas probe and monitoring well installation.

e Continue preparations to complete monitoring well and gas probe installations, including contractor

procurement.

e Review U.S. EPA comments dated April 4, 2020 (related to soil/fill and soil gas investigation), and
comments dated July 23, 2021 (related to the groundwater sampling results interim deliverable).

e  Compile property information required for preparation of the EGMP.

— The Respondents and U.S. EPA On-Scene Coordinator will continue to work together to implement the VI
mitigation work plan. The planned activities include:

e  Complete the data validation and assessment for the results of the annual VI proficiency sampling for
Buildings 8, 9, 12, 14, and 15 conducted in July.

Should you have any questions on the above, please do not hesitate to contact us.

Yours truly

{‘meU e \‘fp(b:[wa

Julian Hayward
Senior Engineer

+1 519 340-3724

julian.hayward@ghd.com

BR/KfILTR-15

Encl.

Copy to: (all by pdf)

Ken Brown, ITW

Bryan Heath, NCR

Wendell Barner, Barner Consulting

Jim Campbell, EMI

Andrew Dorn, ITW

Kelly Martorano, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine

Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl

Sally Scott, Jacobs

Brett Fishwild, Jacobs

Valerie Chan, GHD
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